



REPUBLIC OF THE PHILIPPINES
NATIONAL IRRIGATION ADMINISTRATION
CAVITE-BATANGAS IRRIGATION MANAGEMENT OFFICE

April 25, 2023

The Manager
TTAI GENERAL CONSTRUCTION
Blk 26 Lot 22 Phase 2 Carissa Homes, Tanza Cavite

NOTICE TO PROCEED

Sir/Madam :

Notice is hereby given that you can proceed with the **CONTRACT NO. 4AB-SRN-23-004 for Construction of Concrete Pavement (Sta. 0+052.00 - 0+438.50 Lat A1, Sta. 0+890.60 – 1+304.60 crossed Lateral A1) of PALICO River Irrigation System in Lian, Batangas within seven (7) calendar days** upon receipt hereof in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans, and Technical Specifications of the item of works specified below:

ITEM	ITEM OF WORK	QUANTITY/ UNIT		UNIT COST	TOTAL
1	Class "A" Concrete Pavement	449.95	cu.m.	₱ 9,615.86	₱ 4,326,656.21
2	Base Coarse	320.50	cu.m.	1,381.05	442,626.53
3	Construction Safety & Health Program	1.00	l.s.	57,283.13	57,283.13
TOTAL					₱ 4,826,565.87


In this connection, you are advised to submit to the Office for approval a complete construction program for the orderly performance of the Contract Works, showing in detail the proposed program operation for each item of work including the use of equipment after receiving this notice.

Please acknowledge receipt hereof.

Very truly yours,


JAIME C. DE JESUS
Division Manager A

RECEIVED BY:


CONTRACTOR (PRINTED NAME OVER SIGNATURE)

DATE: 4/25/23