



REPUBLIC OF THE PHILIPPINES  
**NATIONAL IRRIGATION ADMINISTRATION**  
CAVITE-BATANGAS IRRIGATION MANAGEMENT OFFICE

April 25, 2023

The Manager  
**CHARMELDAY CONSTRUCTION SUPPLY AND SERVICES**  
Blk 12, Lot 4 Grand Riviera Subd., Bulilan Sur, Pulilan Laguna

**NOTICE TO PROCEED**

Sir/Madam:

Notice is hereby given that you can proceed with the **CONTRACT NO. 4AB-RRC-23-011 for Construction of Canal Lining (Sta.0+026.00-0+246.00 SFD#1) of JAYBANGA Communal Irrigation System in Lobo, Batangas** within **seven (7) calendar days** upon receipt hereof in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans, and Technical Specifications of the item of works specified below:

ITEM	ITEM OF WORK	QUANTITY/ UNIT		UNIT COST	TOTAL
1	Class "B" Concrete Flooring	18.88	cu.m.	₱ 15,249.20	₱ 287,904.90
2	Class "B" Concrete Ordinary	50.82	cu.m.	18,747.50	942,747.95
3	Structure Excavation	40.12	cu.m.	245.70	9,857.48
4	Structure Backfill	2.15	cu.m.	262.10	563.52
5	Gravel Bedding	4.16	cu.m.	5,619.60	23,377.54
6	Demolition of Concrete	52.80	cu.m.	982.80	51,891.84
7	Construction Health and Safety Program	1.00	l.s.	87,198.48	87,198.48
<b>TOTAL</b>					<b>₱ 1,413,541.71</b>


In this connection, you are advised to submit to the Office for approval a complete construction program for the orderly performance of the Contract Works, showing in detail the proposed program operation for each item of work including the use of equipment after receiving this notice.

Please acknowledge receipt hereof.

Very truly yours,

  
**JAIME C. DE JESUS**  
Division Manager A

RECEIVED BY:

  
CONTRACTOR (PRINTED NAME OVER SIGNATURE)

DATE: 4/25/23