



REPUBLIC OF THE PHILIPPINES  
NATIONAL IRRIGATION ADMINISTRATION  
LAGUNA-RIZAL IRRIGATION MANAGEMENT OFFICE

July 19, 2023

CHERYL DAY V. REUYAN  
CHARMELDAY CONSTRUCTION SUPPLY AND SERVICES  
Block 12, lot 4, Grand Riviera Subdivision, Bulilan Sur, Pila, Laguna

**NOTICE TO PROCEED**


Sir:

Notice is hereby given that you can proceed with the **Project Identification No: 4AL-RSN-23-016** for the **CONSTRUCTION OF CONCRETE CANAL LINING OF MAYOR RIVER IRRIGATION SYSTEM** located in Mabitac, Laguna right after receipt hereof in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans and Technical Specifications of the item of works specified below:


| ITEMS OF WORKS                                     | QUANTITY     | UNIT COST | TOTAL COST          |
|--|--------------|-----------|---------------------|
| <b>CONTRACT WORKS</b>                              |              |           |                     |
| <b>A. CONSTRUCTION OF CONCRETE CANAL LINING</b>    |              |           |                     |
| <b>LATERAL B - NO HAULING</b>                      |              |           |                     |
| 1. Class "A" Concrete (Ordinary)                   | 46.98 cu.m.  | 16,406.38 | 770,771.73          |
| 2. Manual Excavation                               | 108.94 cu.m. | 191.67    | 20,880.53           |
| 3. Side Borrow w/ Spreading Compaction             | 22.54 cu.m.  | 306.67    | 6,912.34            |
| 4. Cofferdamming                                   | 137.49 cu.m. | 651.67    | 89,598.11           |
| 5. Dewatering                                      | 147.76 cu.m. | 107.18    | 15,836.92           |
| 6. Rubble Masonry                                  | 4.82 cu.m.   | 7,553.45  | 36,407.63           |
| 7. Plastering                                      | 183.50 cu.m. | 327.37    | 60,072.40           |
| <b>DSFD 2 - LATERAL B1 - 100m AHD</b>              |              |           |                     |
| 1. Class "B" Concrete (Flooring)                   | 18.28 cu.m.  | 13,100.13 | 239,470.38          |
| 2. Class "B" Concrete (Wall & Tie Beam)            | 28.61 cu.m.  | 15,716.38 | 449,645.63          |
| 3. Manual Excavation                               | 41.01 cu.m.  | 383.33    | 15,720.36           |
| <b>DSFD 3 - LATERAL B1 - 300m AHD</b>              |              |           |                     |
| 1. Class "B" Concrete (Flooring)                   | 52.63 cu.m.  | 13,790.13 | 725,774.54          |
| 2. Class "B" Concrete (Wall & Tie Beam)            | 100.66 cu.m. | 16,693.88 | 1,680,405.96        |
| 3. Demolition                                      | 33.25 cu.m.  | 1,150.00  | 38,237.50           |
| 4. Manual Excavation                               | 114.60 cu.m. | 191.67    | 21,965.38           |
| 5. Side Borrow w/ Spreading Compaction             | 11.96 cu.m.  | 306.67    | 3,667.77            |
| <b>B. CONSTRUCTION SAFETY &amp; HEALTH PROGRAM</b> | 1.00 l.s.    | 81,200.00 | 81,200.00           |
|  |              |           | <b>4,256,567.18</b> |

In connection, you are advised to submit to the Office for approval a complete construction program for the orderly performance of the Contract Works, showing in detail the proposed program operation for each item of work including the use of equipment right after receiving this notice.

Please acknowledge receipt hereof.

  
7/19/23

Very truly yours,

  
**FIDEL P. MARTINEZ**  
Division Manager A  
LCD- *day*