



REPUBLIC OF THE PHILIPPINES  
**NATIONAL IRRIGATION ADMINISTRATION**  
 LAGUNA-RIZAL IRRIGATION MANAGEMENT OFFICE

July 4, 2023

DOMINADOR M. CATIGNAS, JR.  
**D. M. CATIGNAS ENTERPRISES**  
 A. Mabini Cor. Zalamilla St., Sampaloc, Pagsanjan, Laguna

**NOTICE TO PROCEED**

Sir:  
 Notice is hereby given that you can proceed with the **Project Identification No: 4AL-ISR-23-021** for the **IMPROVEMENT OF SERVICE ROAD OF MAYOR RIVER IRRIGATION SYSTEM** located in Mabitac, Laguna right after receipt hereof in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans and Technical Specifications of the item of works specified below:

ITEMS OF WORKS	QUANTITY	UNIT COST	TOTAL COST
<b>A. IMPROVEMENT OF SERVICE ROAD</b>			
No Hauling			
1. Class "A" Concrete (Pavement)	378.95 cu.m	10,308.40	3,906,368.18
2. Grouted Riprap	29.59 cu.m	6,727.40	199,063.77
3. Concrete Demolition (Massive)	59.35 cu.m	3,780.00	224,343.00
4. Structure Excavation (Mechanized)	539.27 cu.m	157.50	84,935.03
5. Base Coarse Backfill w/ Spreading & Compaction (Mechanized)	222.92 cu.m	898.90	200,382.79
6. Side Borrow Fill w/ Spreading & Compaction	79.13 cu.m	157.50	12,462.98
7. Disposal of Demolished Materials (Manual)	59.35 cu.m	982.80	58,329.18
8. Manual Backfill w/ Compaction (Haul Borrow)	29.93 cu.m	287.50	8,604.88
<b>B. CONSTRUCTION SAFETY &amp; HEALTH PROGRAM</b>	1.00 L.S.	136,500.00	136,500.00
			<b>4,830,989.81</b>

In connection, you are advised to submit to the Office for approval a complete construction program for the orderly performance of the Contract Works, showing in detail the proposed program operation for each item of work including the use of equipment right after receiving this notice.

Please acknowledge receipt hereof.

*[Handwritten Signature]*  
 7/4/23

Very truly yours,

*[Handwritten Signature]*  
**FIDEL F. MARTINEZ**  
 Division Manager A  
 LCD- *[Initials]*

