



REPUBLIC OF THE PHILIPPINES
NATIONAL IRRIGATION ADMINISTRATION
QUEZON IRRIGATION MANAGEMENT OFFICE

August 09, 2023

The Manager
ARDA CONSTRUCTION AND SUPPLY
#888 1st Phase II Pleasantville Subdivision
Ilayang Iyam, Lucena City

NOTICE TO PROCEED

Sir:


Notice is hereby given that you can proceed with the **Contract No: 4AQ-RRC-23-011** for the **Repair of Diversion Works and Construction of River Protection of Ila. Binahaan Communal Irrigation System in Pagbilao, Quezon** right after receipt hereof in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans and Technical Specifications of the item of works specified below:

ITEMS OF WORKS		QUANTITY		UNIT COST	TOTAL COST
I. CANAL SYSTEM					
1	Class "A" Concrete Ordinary	148.56	cu.m.	17,456.00	2,593,263.36
2	Class "A" Concrete Retaining Wall	57.08	cu.m.	19,576.00	1,117,398.08
3	Rubble Masonry	153.18	cu.m.	8,157.00	1,249,489.26
4	Concrete Demolition (Mech.)	283.06	cu.m.	571.00	161,627.26
5	Cofferdamming	435.75	cu.m.	500.00	217,875.00
6	Dewatering	6,138.19	cu.m.	90.00	552,437.10
7	Filter Drain	25.83	set	5,094.00	131,578.02
8	Structure Excavation (Mech.)	588.00	cu.m.	111.00	65,268.00
9	Structure Backfill (Mech.)	319.00	cu.m.	92.00	29,348.00
II. Construction Health & Safety Program (CHSP)		1.00	l.s.	243,525.00	243,525.00
III. Bunkhouse		1.00	l.s.	115,371.00	115,371.00
TOTAL					₱ 6,477,180.08


In this condition, you are advised to submit to the Office for approval a complete construction program for the orderly performance of the Contract Works, showing in detail the proposed program operation for each item of work including the use of equipment right after receiving this notice.

Please acknowledge receipt hereof.

Very truly yours,


EDWIN C. NAZARENO
Division Manager A

Cc: The Regional Manager
NIA Region IV-A
Pila, Laguna


ARNOLD D. DAYALO
8/9/23

